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Week of 1/16:  

 Continue pot holing to identify location of 
underground utilities  

 Continue installation of erosion control fencing 
 Continue installation of safety fencing 
 Continue to remove split rail and chain link 

fencing 
 Relocate water mailbox at Sta 230+50  

 
Week of 1/23 

 Begin grubbing activity. Start at south end of 
project and move north 

 Relocate water service at Sta 226+75 
 Begin installation of catch basins 1 thru 4 and 

stormwater pipe at Sta 224+50.  
 
Week of 1/30 

 Continue grubbing activity, moving south to north. 
 Begin installation of catch basins 5 thru 7 and 

stormwater pipe at Sta 230+00.  
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Grubbing Activity  

Stump Removal Erosion Control and Safety Fencing 
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Project Contacts 
Hotline: 1-888-668-4886 

Email: ELST@kingcounty.gov 
 

Project Website: 
http://www.kingcounty.gov/eastlakesammamishtrail 

 
 
 
 

We appreciate your support as we continue developing 
the East Lake Sammamish Corridor! 
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